
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14610-13-000-0

Estimate Summary By Project

Estimate Number: 0022

11/09/2015

Contract Location: Time Allowed:

SR 81 BEGINNING AT BETHANY RD (CR 8) AND EXTENDING NORTH OF 

 

Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let:

P. O. BOX 155 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CONYERS GA 30012-0155 Date Work Began:

Phone: (770)922-8660 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

07/19/2013

08/02/2013

08/22/2013

08/30/2013

11/11/2013

07/06/2015

00/00/0000

679 Days

07/09/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 05   

Elapsed Calender Days:

Percent Time: 99.56

676 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,014,796.63

$1,849,236.20

$218,655.58

89.15%

Counties:

Newton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

231625-      $2,014,796.63 $1,849,236.20 $218,655.58 89.15% $1,946.30

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14610-13-000-0

Estimate Summary By Project

Estimate Number: 0022

11/09/2015

Project Number: 231625-      SR 81 - WIDENING FOR ADDITION LANES

 

STP00-0163-01(015)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,436,912.79 $1,435,355.75 $1,557.04

Non-Participating $359,228.26 $358,839.00 $389.26

Total Earnings $1,796,141.05 $1,794,194.75 $1,946.30

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,796,141.05 $1,794,194.75 $1,946.30

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,796,141.05 $1,794,194.75

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,946.30

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14610-13-000-0

Estimate Summary By Project

Estimate Number: 0022

11/09/2015

Project Number 231625-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0020 310-1101     GR AGGR BASE CRS, INCL MATL TN  5,677.000 9,845.170

 18.800 .000

 

 

9,845.170 $.00 $185,089.20

0035 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  1,900.000 1,993.380

L BITUM MATL & H LIME 73.600 .000

 

 

1,993.380 $.00 $146,712.77

0045 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  1,208.000 1,298.300

L & H LIME 68.700 .000

 

 

1,298.300 $.00 $89,193.21

0050 413-1000     BITUM TACK COAT GL  703.000 4,174.000

 3.100 .000

 

 

4,174.000 $.00 $12,939.40

0055 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  80.000 106.244

 36.000 .000

 

 

106.244 $.00 $3,824.78

0090 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  513.000 622.850

 34.400 .000

 

 

622.850 $.00 $21,426.04

0095 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  72.000 72.300

 77.150 .000

 

 

72.300 $.00 $5,577.95

0100 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  84.000 88.500

 77.700 .000

 

 

88.500 $.00 $6,876.45

0170 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  450.000 738.050

 2.000 .000

 

 

738.050 $.00 $1,476.10



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14610-13-000-0

Estimate Summary By Project

Estimate Number: 0022

11/09/2015

Project Number 231625-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0180 668-8011     SAFETY GRATE, TP 1 SF  31.000 42.000

 38.000 .000

 

 

42.000 $.00 $1,596.00

Category Amount: $0.00 $474,711.90

Category Number: 0020 TEMPORARY EROSION CONTROL

0225 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 4.000

 100.000 .000

 

 

4.000 $.00 $400.00

Category Amount: $0.00 $400.00

Category Number: 0030 EROSION CONTROL

0270 700-8100     FERTILIZER NITROGEN CONTENT LB  734.000 1,000.000

 2.000 .000

 

 

1,000.000 $.00 $2,000.00

0275 710-9000     PERMANENT SOIL REINFORCING MAT SY  2,180.000 3,294.489

 1.300 .000

 

 

3,294.489 $.00 $4,282.84

Category Amount: $0.00 $6,282.84

Category Number: 0040 SIGNING AND MARKING

0290 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  309.000 287.750

 15.000 17.675

 

 

305.425 $265.13 $4,581.38

0295 636-2070     GALV STEEL POSTS, TP 7 LF  534.000 530.000

 5.000 15.000

 

 

545.000 $75.00 $2,725.00

0304 652-5301     SOLID TRAF STRIPE, 6 IN, WHITE LF  1,000.000 1,331.000

 0.130 .000

 

 

1,331.000 $.00 $173.03



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14610-13-000-0

Estimate Summary By Project

Estimate Number: 0022

11/09/2015

Project Number 231625-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNING AND MARKING

0315 652-5451     SOLID TRAFFIC STRIPE, 5 IN, WHITE LF  13,010.000 826.000

 0.100 .000

 

 

826.000 $.00 $82.60

0340 654-1001     RAISED PVMT MARKERS TP 1 EA  134.000 162.000

 4.500 .000

 

 

162.000 $.00 $729.00

0345 654-1003     RAISED PVMT MARKERS TP 3 EA  35.000 69.000

 4.500 .000

 

 

69.000 $.00 $310.50

Category Amount: $340.13 $8,601.51

Category Number: 0020 TEMPORARY EROSION CONTROL

0385 163-0501     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 1EA  2.000 .750

 420.000 .250

 

 

1.000 $105.00 $420.00

0390 163-0503     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3EA  5.000 4.750

 320.000 1.250

 

 

6.000 $400.00 $1,920.00

0400 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  5.000 6.000

 55.000 .000

 

 

6.000 $.00 $330.00

Category Amount: $505.00 $2,670.00

Category Number: 0030 EROSION CONTROL

0405 700-9300     SOD SY  350.000 267.933

 6.000 169.778

 

 

437.711 $1,018.67 $2,626.27

Category Amount: $1,018.67 $2,626.27



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14610-13-000-0

Estimate Summary By Project

Estimate Number: 0022

11/09/2015

Project Number 231625-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 TEMPORARY EROSION CONTROL

0420 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  8.000 2.250

 110.000 .750

 

 

3.000 $82.50 $330.00

Category Amount: $82.50 $330.00

Category Number: 0010 ROADWAY

9060 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 464.680

L & H LIME 65.265 .000

Reduction in Pay factor 95 %

                                                            

464.680 $.00 $30,327.34

Category Amount: $0.00 $30,327.34

Category Number: 0040 SIGNING AND MARKING

9070 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  .000 24.000

 68.000 .000

                                                            

                                                            

24.000 $.00 $1,632.00

9080 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  .000 11,673.000

 0.470 .000

                                                            

                                                            

11,673.000 $.00 $5,486.31

9085 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  .000 133.000

 4.000 .000

                                                            

                                                            

133.000 $.00 $532.00

9095 653-3502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLF .000 3,504.000

 0.300 .000

                                                            

                                                            

3,504.000 $.00 $1,051.20

9100 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  .000 331.253

 4.000 .000

                                                            

                                                            

331.253 $.00 $1,325.01



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14610-13-000-0

Estimate Summary By Project

Estimate Number: 0022

11/09/2015

Project Number 231625-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNING AND MARKING

9105 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  .000 944.127

 4.000 .000

                                                            

                                                            

944.127 $.00 $3,776.51

Category Amount: $0.00 $13,803.03

Project Total Amount: $1,946.30 $1,796,141.05


